Meeting Minutes

Columbia River Comprehensive Impact Assessment
Weekly Management Meetfing
October 31, 1995 - EESB Building, Stampede Room, 1:00 - 4:0

Attendees(*)/Distribution(#):

Dick Biggerstaff, BHI*# Stuart Harris, CTUIR*# Dan Tano, RL*

Amoret Bunn, Dames & Moore*# Dave Holland, Ecology*# Mike Thompson,

Paul Danielson, NPT*# Nancy Myers, BHI*# JR Wilkinson, C

Greg deBruler, HAB*# Doug Palenshus, Ecology# Tom Woods, YIN*#
Roger Dirkes, PNL*# Ralph Patt, Oregon*# Jerry Yokel, Ecology*#
Sue Finch, PNL *# Stan Sobczyk, NPT# Admin Records-CRCIA#
Larry Gadbois, EPA¥# Bob Stewart, RL*# .

Summary of Discussions:

Dan Tano was introduced by Bob Stewart. Dan is on loan to RL from HQ and is working with Kevin
Clarke, RL.

A meeting was held on October 30 to determine requirements/processes for administrative records for the
CRCIA project. Records pertaining to the CRCIA project have been included in the administrative
records under a general classification up to this point. A specific file for the CRCIA project will be
established. Meeting minutes from the CRCIA weekly management meetings will be a part of the
administrative records. The meeting minutes will no longer say draft at the top; any corrections will be
included in future meeting minutes.

No comments to prior meeting minutes were received at this meeting.

Roger Dirkes handed out the current draft schedule for FY96. Input was received by task leaders and
compiled into the schedule by Sue Finch. Roger has not completed a detailed review of the schedule and
will be going through it for the first time with this team. There are still some schedule problems as the
current schedule ends in October, 1996. Activities will need to be compressed and overlapped where
possible. Discussion on the schedule included the following:

. Task 01 includes project management, planning and control, FY96 work plan and the TPA
milestone to set the date for completion of this study. This is not the area where the
“comprehensive definition” will take place; that activity is captured under task 05.

. Under Contaminants of Concern (COC) report, line 49, Comment Resolution from Draft COC
Initial Responses, when will incorporation of the comments received to date happen, before or
after the peer review. The intent of this activity was to prepare a 5 page summary to go with the
COC report to peer reviewers that discussed the comments received. After much discussion, it
was agreed that the draft COC report plus comments received to date will go to the peer
reviewers. Comment resolution of all comments will take place following the technical peer
review. Line 49 from the schedule will be deleted. A letter will also be distributed notifying the
public that comments are still being accepted on the COC report. An action was assigned to
Amoret Bunn to determine what comments have been received.

. It was decided to rename line 8, Technical Review Meetings, to Technical Scoping Meetings.

The technical scoping meetings identified are part of the weekly meetings that will occur through-
out the year. This is the first cut at technical topics and tentative dates. On lines 15 and 16,
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Evaluate Alternative Exposure Models, Meeting 1 and 2, the date of 10/2/95 was reflected as
those two meetings had not yet been scheduled.

. On ecological risk, where in the process do we bring in outside resources? There are different
levels of standards for risk. How do we get at the greater sensitivities? Charlie Brandt will be at
the November 21 weekly meeting to discuss the ecological conceptual exposure model. A
concern was expressed that PNL scientists will bring a bias in the discussion. This is where the
teamn and outside consultants can offer contrasts on the bias. It was also noted that the bias was
not necessarily a personal bias as much as an industry bias.

. Questions were raised on lines 70 and 71, “Uncertainty/Sensitivity Analyses” and “Validation”.
An action was assigned to Roger Dirkes to talk to Bruce Napier before the 11/7/95 meeting
regarding validation.

. The schedule for the technical scoping meetings ties in with when the technical work will be

done. A concern exists that there needs to be sufficient time in the process to incorporate ideas
raised at the weekly meetings. Don’t want the following scenario, “good idea, however, no time
to incorporate; work already too far along”. It was noted that the schedule will be very tight but
every effort will be made to incorporate ideas from this team. If the ideas don’t fit, they will be
included in the comprehensive section for future work.

. It would be helpful to see the schedule presented in a logic diagram flow chart in addition to the
current format. An action was assigned to Sue Finch to prepare a logic diagram showing the
critical path and to also ccmail the current-MS Project file to Stuart Harris.

. Line item 103, Compilation of Comprehensive Assessment, will be renamed to Define
Comprehensive Assessment. Roger Dirkes is the current task leader for this effort. Information
for this section will come out of the technical scoping meetings; however, an item needs to be
added to each technical task such as “define and incorporate scope outside of FY96 into Task 05".
It will be important to capture the. PNL scientists’ ideas of comprehensive as they are working on
each section,

. Where does river chemistry fit into the schedule? This would be discussed at the technical
scoping meetings on lines 12 and 13, Conceptual Exposure Model - Eco and Ecosystem
Conceptual Model.

. The dates for the technical scoping meetings need to be finalized in order to bring in outside
consultants. An action was assigned Roger Dirkes to bring definite dates for each of the meetings
to the 11/7/95 meeting,.

The peer review contracts will probably not be in place prior to December 15. Once the contracts are
ready to place, an announcement must appear in the Federal Register stating that sole source contracts are
being placed and give 15 days for comments. It is anticipated that the amount for the peer review effort
will be reduced from $200K to $150K with the reduction in the number of documents to be reviewed.

A discussion of public comments, announcement of documents, etc. took place. An action was assigned
to Nancy Myers to draft an article for the Hanford Update that summarizes status of this project, the
project management team, first documents to go out for review, etc.

A one page fact sheet providing background information on the project needs to be prepared to be sent to
peer reviewers and the public. The fact sheet would include information on items such as the overall
schedule, the recently signed agreement, documents, scoping level risk assessment, and the
comprehensive definition, Amoret Bunn took the action to prepare the first draft with the technical peer
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reviewers as the audience. Once completed, Doug Palenshus and Nancy Myers will review it for a public
audience perspective. The end product will be a fact sheet that will work for both audiences.

There will be 2 meeting in St. Louis on Risk Assessment the week of November 13, 1995. The question
was raised as to how many management team members would be at the St. Louis meeting and whether the
weekly meeting should happen that week or be canceled, It was decided to hold the weekly meeting on
November 14 and have other representatives fill in where possible.

The agenda item “Management Team Charter” was specifically added to the agenda to discuss the
attendance of outside consultants and technical peer reviewers at these meetings. After discussing the
pros and cons of having technical peer reviewers attend the weekly management meetings, an agreement
was reached that the technical peer reviewers will not be allowed to attend the weekly management
meetings. However, if any representative of this team wants to bring in another consultant, that is
acceptable. It was noted that the CRCIA Project cannot offer up funds to pay consultants at this time.
Suggestions for paying the consultants included looking at the HAB or the tribal grants. Additionally,
some may volunteer their time.

It was suggested that the book Ishmale by Daniel Quinn would be good reading for members around this
table to understand culture.

Stuart Harris shared his recent conversation with Deward Walker regarding Deward’s report that
identifies 130 documents not previously referenced at PNL or WHC. The document is in the hands of the
Technical Steering Panel for the Hanford Environmental Dose Reconstruction Project and has not been
released. Stuart will obtain a copy as soon as it is available. '

An action was assigned to Sue Finch to update the management team contact list to add the PNL task
leaders.

The question “do you prepare monthly or quarterly reports?” was asked. It was explained that monthly

PTS reports are prepared and the specific sections of this report were described. An action was assigned
to Sue Finch to bring copies of the PTS reports to this meeting on a monthly basis.

Comprehensive Chapter:

None identified this week.

égreemehts:
. "The draft COC report plus comments received to date will go to the peer reviewers. Comment

resolution of all comments will take place following the technical peer review. A letter will also
be distributed notifying the public that comments are still being received on the COC report.

. Technical peer reviewers will not be allowed to attend the weekly management meetings.



Action_Jtems:

regarding validation.

Action Descriptiion Assigned To Due Date
Determine what comments have been received on | Amoret Bunn ASAP
the COC Report.
Draft an article for the Hanford Update. Nancy Myers 11/7/95
Prepare first draft of a one-page fact sheet on the | Amoret Bunn 11/14/95
CRCIA Project.
Prepare a logic diagram showing the critical path. | Sue Finch 11/7/95
cemail the current MS Project file to Stuart Harris. | Sue Finch ASAP
Finalize dates for technical scoping meetings. | Roger Dirkes 11/7/95
Provide copies of monthly PTS reports to Sue Finch Monthly
management team.
Update the management team contact list to add Sue Finch 11/7/95
the PNL task leaders.
Talk to Bruce Napier before the 11/7/95 meeting | Roger Dirkes 11/7/95

Date/Location of Next 2 Scheduled Meetings:

. Tuesday, November 7,-1:00 - 4:00, EESB Building, Stampede Room
. Tuesday, November 14, 1:00 - 4:00, EESB Building, Stampede Room

Attachments (for file only):

. 10/31/95 meeting agenda
. Project schedule dated 10/31/95

Prepared by SM Finch on 11/5/95




AGENDA
Columbia River Comprehensive Impact Assessment
Weekly Project Management Team

Scheduled from 1:00 ~ 4:00 p.m., October 31, 1995
Battelle's EESB Building, Stampede Room

" Management Team Charter - Bob Stewart

FY96 Detailed Project Schedule - Roger Dirkes



Fiscal Year Calendar

ADS 3120 Columbia River Comprehensive Impact Assessment - 21309

Pagse 1

10

wBs

Title

1997

1996
Ocl [ Nov | Dec | Jan [Feb | Mar [ Apr [ May [ Jun [ Jul JAug | Sep

Oct | Nov | Dec [ Jan [Feb] Mar | Apr | May

1.4.10.1.1.08.07.1.03

Columbia River Comprehensive Impact Assessment
(CRCIA}

b—_’ 9130

10/25

2]1.4.10.1.1.08.07.1.03. Project Management
01
8| 4.10.1.1.08.07.1.03. Planning and Gonlrol A 9130
411.4.10.1.1.08.07.1.03. FY96 Work Plan 12115
0102
5(1.4.10.1.1.08.07.1.03. TPA Milestone M-15-80: Detsrmine the dale O t2ns
0102-M for submitting CRCIA to Tri-Parties
8| 4:410.1.08.07:1.03. Q@A and Records Manegement: e 910
711.4.10.1.1.08,07.1.03. Technical integration & Coordination ﬁ 9/30
02
8}1.4,10.1.1.08.07.1.03. Technical Review Meetings M 4130
0201
9{1.4.10.1.1.08.07.1.03. Contaminants of Concem - 117
020101
10| 1.4.10.1.1.08.07.1.08, Scanarios- Human Health - Select M-2443
020102 Populations e
1111.4.10.1.1.08.07.1.03. Scenarios- Human Health - Monia
020103 Characterize Dists e
1211.4.10.1.1.08.07.1.03. Conceptual Exposure Model - Eco W _t4/04
020104 4]
1311.4.10.1.1.08.07.1.03. Ecosystem Conceptual Model IVFEYIT)
020105 "
1411.4.10.1.1.08.07.1.03. . Species of Concarmn Mg
020106 &
1511.4.10.1.1.08.07.1.03, Evaluate Altemative Exposure Models - | 4o,
020107 Mig 1 ]
161.4.10.1.1.08.07.1.03. Evaluate Allemative Exposure Modals - H‘WL
020108 Mig 2 |
17)1.4.10.1.1.08.07.1.03. Source Term Data - Human Health and 206
020109 Ecological
18(1.4.10.1.1.08.07.1.03. EHQs - Ecol M-4:03
020110 o
19(1.4.10.1.1.08,07.1.03. Population Modeling
020111 | ) I /30
Critical AN Milestone-RL @®
7, "
Project Manager: RL Dirkes Rev. #: 1 Date: 10/31/95 Noncriical (22222 Miestone-HQ @
PNL Approval: gata: Summary PO  Milostone-Contractor /X
DOE-RL A s te: .
OE-RL Approva o Miestone-PNLKey <> MiestoneTPA O
Rolled Up o

C:AFILES\CRS\9BPLANI031SCHE.MPP




ADS 3120 Columbia River Comprehensive Impact Assessment - 21309 Page 2
Fiscal Year Calendar
1986 1997
ID__|WBS Title Oct | Nov [ Dec [ Jan | Feb ] Mar | Apr | May | Jun | Jul | Aug | Sep ] Oct [ Nov | Dec | Jan [Feb | Mar | Apr [ May
20 (1).2%;0.1.1.08.07.1.03. Weekly Management Meelings e e e 9130
21]1.4.10.1.1.08.07.1.03. RL/PNL/EPA/Ecology/Native A h7 7
141 B P HG A Y T o o S
22 ;;610.1.1.08.07.1.03. Public Involvement (BHI/Ecology) /%a///y/y/%;/m?/m/mm/m- 9/30
23]1.4.10.1,1.08.07.1.03. Data Managament ¥ o/20
03 4
2414.101.1.08.07.1.03. i ] 7771/ 77 1 Y A A AR
25|1.4.10.1.1.08.07.1.03. Document/Data Accessiblity 9/30
0302
26|1.4.10.1.1.08.07.1.03. Appendix A Documents to the Reading  E72727200777707787
030201 Room Y 2;’:
27 Aé%;g.;.i.oa.ot‘l.oa.. Ongolng Low Level SUppOﬂ ///‘7///////// W AWW& o/30
2811.4.10.1.1.08.07.1.03. Numsrical Databass (Appendices in Final 1777707 ol
0302 Report) L7
2911.4.10.1.1.08,07.1.03. Human Health and Ecological Source Term 131
0303 Data Report ﬁ
3011.4.10.1.1.08.07.1.03, Defina Source Term Data Needs and i
030301 DQOs
3111.4.10.1.1.08.07.1.03. Source Term Data Assembly 7
030302 7y
3211.4.10.1.1.08.07.1.03. Prapare Draft Source Term Report }
030303
33|1.4.10.1.1.08.07.1.03. Document Edit, Review, and Publication 415
030304
341{1.4.10,1.1.08.07.1.03. Inltial Edit’Author Resolution
03030401
35(1.4.10.1.1.08.07.1.03. Internal Review 95
03030402 .
361.4.10.1.1.08.07.1,03. Commaent Resolution /8
03030403
3711.4,10.1.1.08.07.1.03. Editorlal Review/Text 411
03030404 Processing/Duplication 1
98]1.4.10.1.1.08.07.1.03. 21309:01 - Publish Draft HH and Eco A 415
030304-M Source Term Report 3
Crilical S Milestons-RL @
. > '
Project Manager: RL Dirkes Rev. #: 1 Date: 10/31/85 Nonarttical (222278 Miesoreta @
PNL Approvalk gate: Summary PN Milestone-Contractor /\
DOE-RL Aj I: atet
E-AL Approval Milestone-PNLKey > Miestona-TPA (O
Rolled Up O

C:FILES\CRSW6PLANVI031SCHE.MPP




ADS 3120 Columblia River Comprehensive Impact Assessment - 21309 Page 3
Fiscal Year Calendar
1996 1997
D |was Title Cct [Nov [ Dec [ Jan Feb | Mar | Apr [May [ Jun | Jul T Aug [ Sep| Oct I Nov | Dec | Jan [Feb | Mar [ Apr [ May
39]1.4.10.1.1.08.07.1.03. Public/Peer Reviaw Pariod 115
030305
40]1.4.10.1.1.08.07.1.03. Address Comments from Draft Source i o
030306 Term Report :
4111.4.10.1.1.08.07.1.03. Incorporate Source Term into Final ]—5:9“1
030307 Report
4211.4.10,1,1,08.07.1.03. Sediment Data Report 7780770 1205
0304 ] 2]
4311.4.10.1.1.08.07.1.03, Scoping Levet Risk Assassment 6/10
04
44 (1.4.10.1,1,08.07.1.03. Site Characterization 11/89
0401 i
45]1.4.10.1.1.08.07.1.03. Prepare Chapter 7411128

040101

46 1.4.10.1.1.08.07.1.03. Incorporate Site Char. into Final Report
040102 .
4711.4.10.1.1.08.07.1.03. Human Health (HH) 810
0402 .
48| 1.4.10.1.1.08.07.1.03. Contarninants of Concam
040201
49}1.4.10.1.1.08.07.1.03. Comment Resolution from Draft
04020101 COC Initial Responses
5011.4.10.1.1.08.07.1.03. Public/Pesr Review Pariod ] ]
04020102 g
51(1.4.10.1.1.08.07.1.03. Address Comments from Draft
04020103 COC Report
5211.4,10.1.1.08,07.1.03. Incorperate COC Into Final Report
04020104
5311.4.10.1.1.08.07.1.03. Scenarios 610
040202
5411.4.10.1.1.08.07.1.03, Describe the Food Chain/Food
04020201 Web
55]1.4.10.1,1.08.07.1.03, Assessment of Biotransfars of
04020202 Radionuclides through Food Webs
56]1.4.10.1.1.08.07.1.03. Select Representative
04020203 Potentially-Exposed Populations
67|1.4.10.1.1.08.07.1.03. Charactatize Disls
04020204
Gritical ARy Milestone-RL ®
7
Project Manager: RL Dirkes Rev. # 1 Date: 10/31/95 Noneritical zuzizzzzZZ  Miestone HQ ®
PNL Approval: Date: Summary PENAEMEENY  Milestone-Contractor /\
DOE-RL Approval: Date:
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Rolled Up
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Fiscal Year Calendar
. 1996 - 1997
ID _|wBS Title Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May [ Jun [ Ju! TAug [Sep | Oct T Nov [ Dec [ Jan [ Feb ] Mar | Apr | May
5811.4.10.1.1.08.07.1.03. Prepare Draft Scenarios Report 412
04020205
5911.4.10.1.1.08.07.1.03. Documant Edit, Review, and Ao3
040202086 . Publication
£0(1.4.10.1.1.08.07.1.03. Initial Edit/Author Resalution Wa3/26
0402020601 I
61]1.4.10,1.1.08,07.1.03. Internal Review 2
0402020602 :
6211.4.10,1.1.08,07.1.03, Comment Resolution 6
0402020603
6311.4.10.1.1.08.07.1.03. Editorial Review/Text 4ib3
0402020604 Processing/Duplication i
6411.4.10.1.1.08.07.1.03. 21309:02 - Publish Draft Scenarios Nlares
04020208-M Report
65]1.4.10.1.1.08.07.1.03. Public/Peer Review Period N 5724
04020207 s
€6]1.4.10.1.1.08.07.1.03. Address Comments from Draft
04020208 Scenarlos Report
€67]1.4.10.1.1.08.07.1.03. Incorporate Scenarles inte Final 10
04020209 Report '
68]1.4.10.1.1.08.07,1.03, Human Health Scoping Level Risk 80
040203 Assessment
69}1.4.10.1.1.08.07.1.03. Compute Doses
04020301 P : 171326
70(1.4.10.1.1.08.07.1.03. Uncertainty/Sensitivity Analyses »
- 104020302
71]1.4.10.1.1.08.07.1.03. Validation -
04020303 % T
72(1.4.10.1.1.08.07.1.03. Prepare Draft HH Scoping Level ‘gl( 7
04020304 Risk Assassment Section
7311.4,10.1,1.08,07,1.03, Incorporate Draft HH Scoping Level i““"w
04020305 Risk Assessment Into Final Repart -
74 1.4.10.1.1.08.07.1.03, Ecological sfa4
0403
7511.4.10.1,1.08.07.1.03, Species of Concam 6
040301
76]1.4.10.1.1.08.07.1.03. Define Key Receptors 13

Project Manager: AL Dirkes Rev. #:1 Date: 10/31/95

PNL Approval:
DOE-RL Approval:

Critlcal

Nongriticat
Date: Summary
Date:

Rolled Up
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ADS 3120 Columbla River Comprehensive Impact Assessment - 21309 Page 5
Fiscal Year Calendar
1996 1897
ID  |wBS Title Oct | Nov | Dec | Jan | Feb { Mar { Apr [ May [ Jun | Jul [ Aug [Sep{ Oct | Nov | Dec | Jan | Feb | Mar ] Apr | May
7711.4.10.1.1.08.07.1.03. Prepare Draft Species of Concem .
04030102 Report
7811.4.10.1.1.08.07.1.03. Document Edit, Review, and og
04030103 Publication
7911.4.10.1.1.08.07.1.03, Initlal Edit/Author Resolution
0403010301
801.4.10.1.1.08.07.1.03. Internal Review
(403010302 .
8111.4.10.1.1.08.07.1.03. Comment Resclution/Editorial
0403010303 Review
82}1.4.10.1.1.08.07.1.03. “Text Procassing/Duplication oy
0403010304
8311.4.10.1,1.08.07,1.03. 21309:03 - Publish Praft Species of 29
04030103-M Concern Report ’
8411.4.10.1.1.08.07.1.03, Public/Pear Review Pariod 7 ”
04030104 ‘
8511.4.10.1.1.08.07.1.03. Address Comments from Draft A
04030105 Specles of Concemn Report .
8611.4.10.1.1.08.07.1.03, incorporate Species of Concem Lanh
04030107 into Final Report LI
8711.4.10.1.1.08.07.1.03. Exposure Risk Assessment 34
040302
8811.4.10.1.1.08.07.1.03. Develop Conceptual Exposure T
04030201 Model
89]1.4.10.1.1.08.07,1.03. Develop Ecosystem Conceptual 12715
04030202 Model
9011.4.10.1.1.08.07.1.03, Evaluate Altemative Exposure
04030203 Models %Zlm?
91|1.4.10.1.1.08.07.1.02. Select Exposure Modals I 1148
04030204
9211.4.10.1.1.08.07.1.03. Model Exposure |
04030205 W/’ /20
93|1.4.10.1.1,08.07.1.03. Estimate EHQs I
04030206 ¥
9411.4.10.1.1.08.07.,1.03. Estimate Poputation-Lavet Effects P Ak
04030207
95(1.4.10.1,1.08.07.1.03. Medel/Estimate Spatlal EHQs m
04030208
Critical Ry Mitestone-RL @
(.’
Project Manager: L Dirkes Rev. #:1 Date: 10/31/95 Noncrfical Milsstone-HQ @
PNL Approval: . _ Date: - Summary P  Milestone-Contractor /\
DOE-RL Approval: Date:
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ADS 3120 Columbia River Comprehsnsive Impact Assessment - 21309 Page &
Fiscal Year Calandar -
1996 1997
ID  |WBS Title Oct [ Nov | Dec | Jan { Feb [ Mar [ Apr [ May [ Jun [ Jul [ Aug [Sep | Oct [ Nov | Dec | Jan [ Feb | Mar | Apr | May
96[1.4.10.1.1.08.07.1.03, Conduct Uncertainty Analysis l4r29
04030209
97(1.4.10.1.1.08.07.1.03. Define Endpoints 1/24
04030210
9811.4.10.1.1.08.07.1.03. Assemble Toxicological Databases o744
04030211
9911.4.10.1,1.08,07.1.03. Assemble Endpoint Reference 14
04030212 Database
100(1.4.10.1.1.08.07.1.03. Revise Risk Assessment as 52k
04030213 Necessary
101]1.4.10.1.1.08.07.1.03. Prepare Draft Eco Scoping Level &40
04030214 Risk Assessment
1021.4.10.1.1.08.07.1.03. Incorporate Draft Eco Scoping 1
04030215 Leve! Risk Assessment into Final
1031.4.10.1.1.08.07.1.03, Compilation of Comprehensive Assessmant
05
1041.4.10.1.1,08.07.1.03. Prepare Comprehensive Assassment
0501 Chapter
10511.4.10.1.1.08.07.1.03. Incorparate Comprahensive Assessment
0502 Chapter inte Final Report
106 ; E;4.10.1.1.(:08.07.1.‘.'33. Final Report/Information Utilization 10125
107} 1.4.10.1.1.08.07.1.03. Complete Final Scoping Level Risk 10/25
0601 Assessment Report
108 1.4.10.1.1.08.07.1.03. Consolidate Chapter Inputs *
060101
109} 1.4.10.1,1.08.07.1.03. Document Edit, Revlew, and Publication
060102
110]1.4.10.1.1.08.07.1.03. Initial Edit’Author Resolution of
06010201 New Seclinos
11111.4.10.1.1.08,07.1.03. Internal Review
06010202
112(1.4.10.1.1.08.07.1.03. Comment Resolution/Editorial
06010203 Beview ’
113]1.4.10.1,1.08.07.1.03. Text Processing/Duplicating
06010204
114} 1.4.10.1.1.08.07.1.03. 21309;04 - Publish Draft Scoping Levat

060102-M

Risk Assessmant

Project Manager: RL Dirkes Rev. #: 1 Date: 10/31/25

PNL Approval:
DOE-RL Approval:

Critical

Nongciiticat
Date: Summary
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Fiscal Year Calendar

ADS 3120 Columbla River Comprehensive Impact Assessmant - 21309

Page 7

1D __|WBS

Tille

1996

1997

115(1.4,10.1.1.08.07.1.03.

060103

Public/Peer Review Period

060

116|1.4.10.1,1.08.07.1.03.
104

Address Comments from Draft Scoping
Level Risk Assessment

117 11.4.10.1.1.08.07.1.03.

Q60105

Editorial Review/Text
Processing/Duplicating

11811.4.10.1.1.08.07.1.03.

060105-M

21308:05 - Publish Final Scoping Leval
Risk Assessmoent

119§1.4.10.1.1,08,07.1.03.

0602

Disseminale Information to Strategle Users

Oct | Nov [ Dec [ Jan [ Feb | Mar [ Apr [May [ Jun | Jul [Aug [Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May

9/30
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